
6/20/2016 20160621

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/17/2016

JJ07919

CNP228 Pay Period:  6/20/2016Contract: Estimate Number: 0012 to  06/21/2016Estimate Type: Progress

Twin K Construction, Inc.Contractor:

Contractor's
Address:

13271  Scott Highway
Helenwood,  TN   37755

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

07/10/2015

07/24/2015

08/11/2015

09/02/2015

%

$0.00

273.0

282.0

282.0

103.30

%Percent Complete($):

%Percent Behind:

FENTRESS

---

Date Notice to Proceed: 09/01/2015

05/30/2016

$1,603,892.57

$1,601,847.32

$1,614,079.68 $2,247.96$1,611,831.72

$0.00

$-3,834.75Test Report Payment Adjustments:

$1,610,244.93 $1,607,996.97 2,247.96

$1,614,079.68 $2,247.96$1,611,831.72

$0.00 $0.00

$-3,834.75 $0.00

$0.00 $0.00

Grading, drainage & paving on a SIA route serving Clarkrange

104.48

20160621

Project(s): 25945-3477-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/17/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

25323225945-3477-04 The grading, drainage and paving on a S.I.A. route serving CN/A100.00 57322557572,247.96

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

25945-3477-04 0100 0010 LS CONSTRUCTION STAKES, LINES
AND GRADES

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $18,000.000

0.000

1.000

$0.000

$18,000.000

105-01

25945-3477-04 0100 9014 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.000

0.000

-8.000

$0.000

$-5,920.000

108-07

25945-3477-04 0100 9012 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90120100

-26,077.570-26,077.570

0.0000.000

25945-3477-04 0100 9013 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90130100

-28,320.700-28,320.700

-662.220-662.220

25945-3477-04 0100 0020 LS CLEARING AND GRUBBING Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $60,000.000

0.000

1.000

$0.000

$60,000.000

201-01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/17/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0025945-3477-04 0100 0030 LS REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,000.000

0.000

1.000

$0.000

$5,000.000

202-01

25945-3477-04 0100 0040 C.Y. ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

36,119.000 $7.500

0.000

36,802.640

$0.000

$276,019.800

203-01

25945-3477-04 0100 9000 C.Y. ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $11.250

0.000

0.000

$0.000

$0.000

203-01.03

25945-3477-04 0100 0050 S.Y. PRESPLITTING OF ROCK
EXCAVATION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

450.000 $25.000

0.000

427.780

$0.000

$10,694.500

203-01.11

25945-3477-04 0100 0060 TON BORROW EXCAVATION (GRADED
SOLID ROCK)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,951.000 $22.000

0.000

4,552.870

$0.000

$100,163.140

203-02.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00600100

0.0000.000

0.0000.000

25945-3477-04 0100 9001 C.Y. UNDERCUTTING Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $11.250

0.000

6,124.390

$0.000

$68,899.388

203-05
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/17/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

2.50 15.0015.00 0.000.0025945-3477-04 0100 0070 M.G. WATER Bid: Unit Price:

This Est:

Total:Total:

This Est:

239.000 $2.000

0.000

15.000

$0.000

$30.000

203-06

25945-3477-04 0100 0080 C.Y. FOUNDATION FILL MATERIAL Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $190.000

0.000

14.000

$0.000

$2,660.000

204-08

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00800100

0.0000.000

0.0000.000

25945-3477-04 0100 0090 C.Y. TEMPORARY MULCH FILTER
BERM

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,090.000 $12.500

0.000

0.000

$0.000

$0.000

209-01.31

25945-3477-04 0100 0100 C.Y. SEDIMENT REMOVAL Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $12.000

0.000

166.960

$0.000

$2,003.520

209-05

25945-3477-04 0100 0110 L.F. TEMPORARY SILT FENCE (WITH
BACKING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,505.000 $3.500

0.000

1,920.000

$0.000

$6,720.000

209-08.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT01100100

0.0000.000

0.0000.000

25945-3477-04 0100 0120 L.F. TEMPORARY SILT FENCE
(WITHOUT BACKING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,360.000 $2.000

0.000

2,554.000

$0.000

$5,108.000

209-08.03

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT01200100

0.0000.000

0.0000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/17/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

110.00 56.0056.00 0.000.0025945-3477-04 0100 0130 EACH ROCK CHECK DAM PER Bid: Unit Price:

This Est:

Total:Total:

This Est:

73.000 $200.000

0.000

56.000

$0.000

$11,200.000

209-08.07

25945-3477-04 0100 0140 EACH ENHANCED ROCK CHECK DAM Bid: Unit Price:

This Est:

Total:Total:

This Est:

31.000 $300.000

0.000

66.000

$0.000

$19,800.000

209-08.08

25945-3477-04 0100 0150 BAG SANDBAGS Bid: Unit Price:

This Est:

Total:Total:

This Est:

800.000 $2.000

0.000

263.000

$0.000

$526.000

209-09.01

25945-3477-04 0100 0160 EACH SEDIMENT FILTER BAG (15' X 15') Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $500.000

0.000

1.000

$0.000

$500.000

209-09.03

25945-3477-04 0100 0170 S.Y. POLYETHYLENE SHEETING (6
MIL. MINIMUM)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $3.000

0.000

86.670

$0.000

$260.010

209-20.03

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT01700100

0.0000.000

0.0000.000

25945-3477-04 0100 0180 L.F. TEMPORARY DIVERSION
CHANNEL

Bid: Unit Price:

This Est:

Total:Total:

This Est:

195.000 $25.000

0.000

175.000

$0.000

$4,375.000

209-65.03
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/17/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

27037.15 13,279.1013,279.10 0.000.0025945-3477-04 0100 0190 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:

This Est:

Total:Total:

This Est:

14,341.000 $20.100

0.000

13,279.100

$0.000

$266,909.910

303-01

25945-3477-04 0100 0200 TON GRANULAR BACKFILL
(ROADWAY)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

248.000 $25.000

0.000

503.940

$0.000

$12,598.500

303-01.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT02000100

0.0000.000

0.0000.000

25945-3477-04 0100 0210 TON MINERAL AGGREGATE (SIZE 57) Bid: Unit Price:

This Est:

Total:Total:

This Est:

38.000 $25.000

0.000

22.700

$0.000

$567.500

303-10.01

25945-3477-04 0100 0220 TON ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,522.000 $77.230

0.000

2,581.440

$0.000

$199,364.611

307-01.01

25945-3477-04 0100 0230 TON ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,689.000 $81.270

0.000

1,773.500

$0.000

$144,132.345

307-01.08

25945-3477-04 0100 9002 DOLL PRICE ADJUSTMENT FOR AC
CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-03.20

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90020100

-5,776.630-5,776.630

0.0000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/17/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0025945-3477-04 0100 9003 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-05.40

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90030100

2,176.5002,176.500

0.0000.000

25945-3477-04 0100 9004 DOLL HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-05.41

25945-3477-04 0100 0240 TON BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

23.000 $420.000

0.000

0.000

$0.000

$0.000

402-01

25945-3477-04 0100 0250 TON AGGREGATE FOR COVER
MATERIAL (PC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

91.000 $19.580

0.000

0.000

$0.000

$0.000

402-02

25945-3477-04 0100 0260 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $546.000

5.330

5.330

$2,910.180

$2,910.180

403-01

25945-3477-04 0100 0270 TON BITUMINOUS MATERIAL (DBST) Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $701.820

0.000

14.720

$0.000

$10,330.790

404-01.01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/17/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 143.27143.27 0.000.0025945-3477-04 0100 0280 TON MINERAL AGGREGATE (DBST) Bid: Unit Price:

This Est:

Total:Total:

This Est:

131.000 $51.030

0.000

143.270

$0.000

$7,311.068

404-01.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT02800100

0.0000.000

0.0000.000

25945-3477-04 0100 9005 DOLL DENSITY DEDUCTION Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-07

25945-3477-04 0100 9006 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-09

25945-3477-04 0100 0290 TON ACS MIX(PG64-22) GRADING D Bid: Unit Price:

This Est:

Total:Total:

This Est:

994.000 $104.790

0.000

1,080.720

$0.000

$113,248.649

411-01.10

25945-3477-04 0100 9007 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.20

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90070100

-710.330-710.330

0.0000.000

25945-3477-04 0100 9008 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.40
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/17/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0025945-3477-04 0100 9009 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.40

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90090100

982.500982.500

0.0000.000

25945-3477-04 0100 9010 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.41

25945-3477-04 0100 0300 C.Y. CLASS A CONCRETE (ROADWAY) Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $550.000

0.000

87.540

$0.000

$48,147.000

604-01.01

25945-3477-04 0100 0310 LB. STEEL BAR REINFORCEMENT
(ROADWAY)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

15,637.000 $0.850

0.000

16,712.200

$0.000

$14,205.370

604-01.02

25945-3477-04 0100 0320 L.F. 24" CONCRETE PIPE CULVERT
(CLASS III)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

159.000 $60.000

0.000

160.000

$0.000

$9,600.000

607-05.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03200100

0.0000.000

0.0000.000

25945-3477-04 0100 0330 L.F. 30" CONCRETE PIPE CULVERT
(CLASS III)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $72.000

0.000

56.000

$0.000

$4,032.000

607-06.02
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/17/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

34.50 57.5057.50 0.000.0025945-3477-04 0100 0340 L.F. 15" PIPE CULVERT (SIDE DRAIN) Bid: Unit Price:

This Est:

Total:Total:

This Est:

58.000 $30.000

0.000

57.500

$0.000

$1,725.000

607-39.01

25945-3477-04 0100 0350 L.F. 18" SLOPE DRAIN PIPE Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $18.000

0.000

0.000

$0.000

$0.000

607-41.03

25945-3477-04 0100 0360 C.Y. CLASS A CONCRETE (PIPE
ENDWALLS)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $900.000

0.000

5.500

$0.000

$4,950.000

611-07.01

25945-3477-04 0100 0370 LB. STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

222.000 $2.000

0.000

222.000

$0.000

$444.000

611-07.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03700100

0.0000.000

0.0000.000

25945-3477-04 0100 0380 EACH 24IN ENDWALL (CROSS DRAIN)
3:1

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,800.000

0.000

4.000

$0.000

$11,200.000

611-07.57

25945-3477-04 0100 0390 EACH 30IN ENDWALL (CROSS DRAIN)
3:1

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,000.000

0.000

2.000

$0.000

$6,000.000

611-07.60
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/17/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 265.00265.00 0.000.0025945-3477-04 0100 0400 L.F. EXTRUDED MOUNTABLE CURB Bid: Unit Price:

This Est:

Total:Total:

This Est:

265.000 $14.180

0.000

265.000

$0.000

$3,757.700

702-01.01

25945-3477-04 0100 9500 L.F. METAL BEAM GUARD FENCE Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $127.230

0.000

18.750

$0.000

$2,385.563

705-01.04

25945-3477-04 0100 9016 EACH ROCK DRILLING FOR GUARDRAIL
POST

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $36.300

0.000

20.000

$0.000

$726.000

705-01.13

25945-3477-04 0100 0410 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: Unit Price:

This Est:

Total:Total:

This Est:

595.000 $18.150

0.000

543.750

$0.000

$9,869.063

705-02.02

25945-3477-04 0100 9501 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $18.150

0.000

0.000

$0.000

$0.000

705-02.02

25945-3477-04 0100 9011 L.F. SHOP CURVED GUARDRAIL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $27.225

0.000

0.000

$0.000

$0.000

705-02.50

25945-3477-04 0100 0420 EACH GUARDRAIL TERMINAL (TYPE 21) Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $1,675.000

0.000

8.000

$0.000

$13,400.000

705-04.04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/17/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1548.00 1,548.001,548.00 0.000.0025945-3477-04 0100 0430 L.F. HIGH-VISIBILITY CONSTRUCTION
FENCE

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,230.000 $1.500

0.000

1,548.000

$0.000

$2,322.000

707-08.11

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT04300100

0.0000.000

0.0000.000

25945-3477-04 0100 0440 TON MACHINED RIP-RAP (CLASS A-3) Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $26.000

0.000

247.440

$0.000

$6,433.440

709-05.05

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT04400100

0.0000.000

0.0000.000

25945-3477-04 0100 0450 TON MACHINED RIP-RAP (CLASS A-1) Bid: Unit Price:

This Est:

Total:Total:

This Est:

239.000 $26.000

0.000

219.840

$0.000

$5,715.840

709-05.06

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT04500100

0.0000.000

0.0000.000

25945-3477-04 0100 0460 TON MACHINED RIP-RAP (CLASS B) Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,059.000 $28.000

0.000

393.370

$0.000

$11,014.360

709-05.08

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT04600100

0.0000.000

0.0000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/17/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

3.50 1.001.00 0.000.0025945-3477-04 0100 0470 LS TRAFFIC CONTROL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,800.000

0.000

1.000

$0.000

$7,800.000

712-01

25945-3477-04 0100 0480 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $42.000

0.000

5.000

$0.000

$210.000

712-04.01

25945-3477-04 0100 0490 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:

This Est:

Total:Total:

This Est:

83.000 $8.000

0.000

67.000

$0.000

$536.000

712-06

25945-3477-04 0100 0500 L.F. TEMPORARY BARRICADES (TYPE
III)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

48.000 $14.000

0.000

48.000

$0.000

$672.000

712-07.03

25945-3477-04 0100 0510 EACH SIGNS (DESCRIPTION)/(R1-1,
36"X36" (STOP)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $180.000

0.000

1.000

$0.000

$180.000

713-16.20

25945-3477-04 0100 0520 EACH SIGNS (DESCRIPTION)/(W14-1,
36"X36" (DEAD END)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $160.000

0.000

1.000

$0.000

$160.000

713-16.21

25945-3477-04 0100 0530 EACH SIGNS (DESCRIPTION)/(OM4-1,
18"X18" (END OF ROAD MARKER)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $170.000

0.000

0.000

$0.000

$0.000

713-16.22
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 10/17/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0025945-3477-04 0100 0540 EACH SIGNS (DESCRIPTION)/(W8-3,
36"X36" (PAVEMENT ENDS)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $160.000

0.000

1.000

$0.000

$160.000

713-16.23

25945-3477-04 0100 0550 EACH SIGNS (DESCRIPTION)/(W16-2P,
24"X18" (500 FEET)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $140.000

0.000

1.000

$0.000

$140.000

713-16.24

25945-3477-04 0100 0560 EACH SIGNS (DESCRIPTION)/(R2-1,
24"X30" (SPEED LIMIT 30)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $160.000

0.000

4.000

$0.000

$640.000

713-16.25

25945-3477-04 0100 0570 S.Y. PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $23.630

0.000

16.000

$0.000

$378.080

716-02.04

25945-3477-04 0100 0580 L.F. PLASTIC PAVEMENT MARKING
(STOP LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

38.000 $10.000

0.000

38.000

$0.000

$380.000

716-02.05

25945-3477-04 0100 0590 EACH PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $132.000

0.000

4.000

$0.000

$528.000

716-02.06

25945-3477-04 0100 0600 L.M. PAINTED PAVEMENT MARKING
(4" LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $603.750

0.000

3.901

$0.000

$2,355.229

716-05.01
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
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0.50 1.001.00 0.000.0025945-3477-04 0100 0610 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $40,000.000

0.000

1.000

$0.000

$40,000.000

717-01

25945-3477-04 0100 0620 S.Y. GEOTEXTILE (TYPE III)(EROSION
CONTROL)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,468.000 $3.000

0.000

1,506.220

$0.000

$4,518.660

740-10.03

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06200100

0.0000.000

0.0000.000

25945-3477-04 0100 0630 S.Y. GEOTEXTILE (TYPE IV)
(STABILIZATION)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,349.000 $1.750

0.000

3,581.060

$0.000

$6,266.855

740-10.04

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06300100

0.0000.000

0.0000.000

25945-3477-04 0100 0640 L.F. TEMPORARY SEDIMENT TUBE
18IN (DESCRIPTION)/(EROSION
CONTROL)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,910.000 $3.000

0.000

4,003.000

$0.000

$12,009.000

740-11.03

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06400100

0.0000.000

0.0000.000

25945-3477-04 0100 0650 UNIT TEMPORARY SEEDING (WITH
MULCH)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

350.000 $25.000

0.000

162.990

$0.000

$4,074.750

801-01.07

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06500100

-3,834.750-153.390

0.0000.000
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132.50 90.9090.90 0.000.0025945-3477-04 0100 0660 M.G. WATER (SEEDING & SODDING) Bid: Unit Price:

This Est:

Total:Total:

This Est:

227.000 $10.000

0.000

90.900

$0.000

$909.000

801-03

25945-3477-04 0100 9015 UNIT MULCH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $15.000

0.000

0.000

$0.000

$0.000

801-06

25945-3477-04 0100 0670 S.Y. SODDING (NEW SOD) Bid: Unit Price:

This Est:

Total:Total:

This Est:

19,123.000 $3.750

0.000

24,146.150

$0.000

$90,548.063

803-01

V44 *END OF REPORT*
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